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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENTAL CORRESPONDENCE

FILE: P.1. No. 0008295, Fulton County OFFICE: Preconstruction
CSSFT-0008-00(295)

Intersection Improvement-
SR 120 ?orth Point Parkway DATE: June 12, 2007

FROM?/Genetha Rice-Singleton, Assistant Director of Preconstruction
TO: David E. Studstill, Jr., P.E., Chief Engineer
SUBJECT: PROJECT CONCEPT REPORT

This project is a bridge widening and intersection improvement at the SR 120/01d Milton

- Parkway and North Point Parkway intersection. The project will extend approximately 1650°
along SR 120/01d Milton Parkway (from mile marker 9.95 to 10.26) and approximately 900’
on North Point Parkway (from mile marker 1.22 to 1.39). On SR 120/01d Milton Parkway
there are currently six, 12” lanes with three lanes in each direction with a 44” grass median.
The outer lane of SR 120 westbound drops to a right-turn only approximately 400° before the
intersection. Both approaches have dual lefts and SR120 westbound has a right turn lane.
North Point Parkway has four, 12° lanes two in each direction, a left turn lane and a 20°
raised median on both the north and south sides. The intersection is experiencing a high
count of accidents, in addition to congestion and delays. A large percentage of these
accidents, 24% from 2002 to 2004, resulted in injury. The high volume of traffic is credited
to the significant commercial and residential growth in the area.

The project proposes to add and/or extend turn lanes on both routes. Both lanes of an
existing dual left on SR 120 eastbound will be extended. On the westbound approach, the
outside lane of an existing dual left and a right turn lane on SR 120 westbound will be
-extended. An existing bridge on the westbound approach ,approximately, 450 east of the
intersection will be widened by 24° (12” on each side) to accommodate the longer left turn
lane and right turn lane. Improvements to both approaches on North Point Parkway include,
the road being widened to accommodate a right turn lane and reducing the existing raised
‘median and symmetrical widening to add a second left turn lane while extending the lanes.

Environmental concerns include requiring a COE 404 permit; a Categorical Exclusion will be
prepared; a Public hearing is not required; Time saving procedures are appropriate.



P.1 No. 0008295, Fulton County
June 12, 2007 .

The estimated costs for this project are:

PROPOSED APPROVED FUNDING PROG DATE

Construction (1ncludes E&C § 1,667,000 - § 1,837,000 LS30 LUMP
And inflation)

Right-of-way $ 100,000 $ 100,000 . LS30 LUMP

Utilities ' $- 20,000

* PFA signed Alpharetta contribute $500k toward construction 3-19-07

I recommend this project concept be approved.
GRS: IDQ

Attachment

CONCUR | /::Z& 7

Todd L j;g,% Director‘%stmction_

APPROVED (ﬁ / 5,

David E. Studstill, Jr., P. Ch1ef Engmeer -~



FILE:

FROM:

TO:

SUBJECT:

DEPARTMENT OF TRAN SPORTATION
STATE OF GEORGIA

INTERDEPARTMENTAL CORRESPONDENCE

CSSFT-0008-00{295) Fulton County OFFICE: Engineering Services
P.I. No. 0008295 ' :
Intersection Improvement SR 120 @North Point Parkway

DATE: May 21, 2007

el

Brian K. Summers, P.E., Project Review Engineer

Genetha Rice-Singleton Assistant Director of Preconstruction

CONCEPT REPORT

We have reviewed the Concept Report received May 18, 2007 from Ted Crabtree,
and have the following commients.

The approved right of way estimate from the Office of Right of Way should be
included and added to the overall cost estimate.

The costs for this project are:

Construction $ 1,514,559
E&C $ 151,456 ﬂ
Reimbursable Utilities $ 20,000

Right of Way $ 100,000

BKS

cc: Bryant Poole, Attn.: Ted Crabtree



DEPARTMENT OF TR ANSPORTATION
| STATE OF GEORGIA

District Seven Preconstruetion

PROJECT CONCEPT REPORT
Project Number: CSSFT-0008-00(295) |
County: Fulton
P L Nu-m_bcr: DOO8295

Federal Route Number:
State Route Number: SR [20

S:R. 120 @ North Point Parkoway
"!nu:a section Im provement / Bnd.ge."w idening

Recammendaiion forapproval;

s S | /%/P i
1:;,_\.4.;-25 ﬁ/(ﬁfm“} 3 MJ %ﬁj R
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The concept as presented herejn and submitted for approval is consistent witl that which is
included in thie Regional Tidnsportation Plan (R TPY amd [hb State Transportation implm’u‘mrat
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DEPARTMENT OF TRANSPORTATION
STATE OF GE()RGIA

Distriet Seven Preconstruction

PROJECT CONCEPT REPORT
Project Number; CSSFT-0008-00(295)
County: Fulton
~ P. L. Number: 0008295

Federal Route Number:
State Route Number: SR 120

SR 120 @ Noith Point Parkway
Intersection Improvement / Bridge Widening

Recommendation for approval:
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' rojed
DATE S / f%/::}“;: 4 )w |
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Program {S Iy,
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DATE : -
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DATE

State Bridge Bngineer



ST&TE Of‘ CEGRGIA

District Seven Preconstruction
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE: P.L No. 0008295 OFFICE: Environment/Location

DATE: June 8, 2007

FROM: Harvey D. Keepler, State {ohmental/Location Engineer

TO: Genetha Rice-Singleton, Assistant Director of Preconstruction

SUBJECT: PROJECT CONCEPT REPORT
: CSSFT-0008-00(295) / Fulton
SR 120 @ North Point Pkwy. Intersection Improvement

The above subject concept report has been reviewed. This Office has no comments at this time.
If you have any questions, please contact me at (404) 699-4401.
HDK/Ic .
Attachment
cc: Brian Summers
Bryant Poole
Jamte Simpson

Keith Golden
Angela Alexander
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SCORING RESULTS AS PER MOG 2440-2

Project Number:

County: PI No.:
CSSFT-0008-00(295) Fulton 0008295
Report Date: Concept By:
| Mat 18, 2007 DOT Office: District 7
Concept Stage
Project Type: [ I Major |[] Urban | ] ATMS
Choose One From Each Column X1 Minor Rural |[] Bridge Replacement

[ Building

[1 Interchange Reconstruction
4 Intersection Improvement
[1 Interstate

["1 New Location

[ ] Widening & Reconstruction
[ | Miscelianeous

FOCUS AREAS | SCORE ~ESULTS
Presentation 100
J udgement 100
Environ me.ntal 100
| Right of Way 100.
Utility 100

Constructability 100

Schedule 100
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' Detail Bstimate: Cosi Estimate Report | | Page 20f2

Total Construction Cost  $1,836,781.72
- Righ

FWay  $100,000,00
‘Relmib. Utifities: $20,000.00

Grand Total Broject Cost  $1,056,781.72
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Notice is hereby given in compliance with Georgia Code 22-2-109 that the: Gmrgm Eepaﬁmam
of Transpwtatwﬁ has approved the La:vcalzcm and Design of th;s projeet;

_ Tha.dammf 'imeaumx‘rapymvalﬂrsz J,@lé Z . 2007

Project CSSFI-0008-00(293) is a bridge widening and iniersection improvement projeet in
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pamrg 1 nammzﬁ fee and- ra«;gucstmg T wrmﬁﬂ tol

Michael Lobdetl, P.E. Preconstfuction Engineer
Georgia Department of Trz;m;mrmimm Distriet 7
3025 New PBeachires Rf;i

Auty wnﬂfm gquest oy communication inreference o this project or Hotice SHOULD incliude the-
Project and P. 1, Numbers as noted ai the t{)p i this notics. _



